Fountain Court Renovation Funding Source Amendment

Recommendation

It is recommended that the Board of Governors authorize the President or his designee, to amend the funding sources approved for this project. The project budget remains unchanged at \$600,000. Funding for this project will now be \$513,198 from the Campus Enhancement Fund that was established by President Gilmour in 2010, and \$86,802 from the Deferred Maintenance Reserve. Following the authorization of this funding source amendment the Campus Enhancement Fund will be fully depleted, and the 2015 Deferred Maintenance Reserve balance will be \$310,570.65.

Background and Project Description

The Fountain Court Renovation was approved by the Board of Governors at its June 24, 2015 meeting. When recommended it was erroneously believed that the remaining balance in the Campus Enhancement Fund was sufficient to cover the entire project cost. Approval of this funding source amendment corrects that misunderstanding.

Project Budget

Funding Sources	Originally Approved	Revised Budget	Balance Prior to Deduction From Reserve
Compus Enhancement Fund	\$600,000	¢512 100	Account
Campus Enhancement Fund	\$600,000	\$513,198	\$513,198
FY15 Deferred Maintenance Reserve		\$86,802	\$397,372.65
TOTAL Sources	\$600,000	\$600,000	
Expenditures Plan			
Design Fees	\$50,000	\$50,000	N/A
Construction	\$475,000	\$475,000	N/A
PM Fees and Contingency	\$75,000	\$75,000	N/A
TOTAL Expenditures	\$600,000	\$600,000	

